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Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SnohomishRiverPaving/

I-5 Southbound/Snohomish River to Ebey Slough Paving

$2,793

$2,429

Total

Construction

$363$363Prelim Engineering

TPANickelProject Phase

Project Funding Summary ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,793

$2,429

Construction

Right of Way

Preliminary Engineering

Leg. Initial   
BudgetProject Status

$363$325

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

Total $3,441 $2,793

$3,116 $2,429

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q1 2008 Q1 2008 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2010

Q1 2012

Q1 2011

Q4 2011

Late

Early

PIN:

Region:

State Route:

Current Status:

100540Z

Northwest

I-5

Construction

As of Date:

Regional Admin:

Legislative Districts:

March 2011

L. Eng

38

Project Information

Project Description

This project will rehabilitate the pavement to preserve the roadway on I-5 by grinding the 
mainline and 1 foot of shoulder and overlay with 0.20` HMA between MP 195.11 and MP 198.51 
in the southbound direction.  Required and minor safety work will be performed.  Excluded from 
paving are bridges 5/647W and 5/648W.  Required and minor safety work will also be 
performed.  An investigation into placement of profiled methylmethacrylate type D will be done 
when restriping lane lines.

Contractor

Anticipated Project Benefits

Explanation Of Variance

This project was combined with another project (I-5/North Everett to SR 528 – Intelligent Traffic 
Systems, PIN 100555Q) planned for construction on the same section of I-5 to achieve traffic 
control efficiencies.  The advertisement date of the combined project was delayed four months 
as additional time was needed to design the new wall system, revise the bridge deck drainage 
system, and obtain the Shoreline Permit.  This delay will not affect the planned operationally 
complete date.

Award Amount:


